

Greener and more digital organizations in 2022

Project Newsletter

„Be prepared for a VET digital world”, Erasmus+ Programme,

Key Action 2 “Small-scale partnership”



Within a joint Erasmus+ small-scale partnership, the Bulgarian National Agency for Vocational Education and Training (NAVET) and the Institute of the Republic of Slovenia for Vocational Education and Training (CPI) are actively working to modernize their operational processes.

The project started at the end of 2021 and is scheduled to be implemented in three separate phases. Within the framework of the first activity, the most pressing processes that need digitization were assessed. The second stage is aimed at real steps for a greener and digital administration. The teams involved in the implementation of the project tasks organize the phased implementation of new digital solutions thanks to which to respond to the challenges of the modern technological world.

- In February, the NAVET team finalized the analysis of the need for new digital solutions.
- In March, a workshop was held in Slovenia, where the project team defined which of the institute's activities most urgently need digitization.
- In the period June 23-24, 2022, NAVET received a delegation of CPI representatives. The program of the visit included a presentation of the progress in the implementation of the project activities, as well as familiarization of the participants with the vocational education and training systems both in Slovenia and Bulgaria. During the two-day meetings, the CPI representatives visited Sofia Vocational High School of Tourism and some licensed vocational training centers. On the last day, the CPI team visited the Bulgarian Ministry of Education and Science. At the meeting, the guests presented details of the Slovenian education system and some successfully implemented and new projects related to its development and modernization.
- On August 23, 2022, at NAVET was organized the first training for employees, which was conducted by the company selected as a service provider.

The project activities are being managed according to the schedule, with the final implementation of the digital tools in both partner organizations expected by the end of 2022. In the third phase, planned for the beginning of 2023, the effect of the project implementation will be evaluated and the specific results will be officially announced.

